COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 18/ 2015

ESTI MATE SUMVARY 17: 44: 48
CONTI D C19202 ESTI MATE NO 0011 PROG SPEC YR 2005
PCN: 19202- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 173.0 DAYS TI VE ALLOW 200 WORK DAYS
US 491 160 SL TO TOWACC PERCENT TIME:  86.50 ORI G TI VE ALLOW 200 WORK DAYS
PRQJECT NO NH1601- 068
US 491 160 SL TO TOWACC
NAME OF ROAD:
PRQJECT COUNTI ES: MONTEZUVA
CONTRACTOR:
SKANSKA USA CI VI L WEST ROCKY MOUNTAI N DI STRI CT | NC. PAY PER OD ENDI NG 07/ 31/ 2015 DATE TI ME STARTED 07/08/ 2014
P.O Box 1660 DATE LET 05/ 22/ 2014 DATE WORK BEGAN 07/ 08/ 2014
22419 County Road G DATE AWARDED 06/ 04/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 24/ 2014 DATE ACCEPTED
Cortez CO 81321 (970) 565- 8000 DATE NOTI CE TO PROCEED 07/ 08/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 15,560, 014. 69 PARTI Ol PATI NG $ 13,540, 369. 62 $ 2,637, 689. 25
AWARD PRQIECT AMT: $ 13,714, 996. 54 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 87.02% TOTAL EARNI NGS 13, 540, 369. 62 2,637, 689. 25
FUNDS AVAI LABLE: $ 2,019, 645.07 STOCKPI LED MATERI ALS 9, 048. 88 -39,124.08
GROSS EARNI NGS 13, 549, 418. 50 2,598, 565. 17
TOTAL CLAI VB $ 0.00 RETAI NAGE - 205, 724. 95 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 13, 343, 693. 55 2,598, 565. 17
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 13, 343, 693. 55 2,598, 565. 17
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,598, 565. 17

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19202- BI D ESTI MATE RUN 08/ 18/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO 0011 17: 44: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
20, 000. 00000 1.000 20, 000. 00

0010 202- 00035 Renoval of Pipe 1, 795. 000 1, 555. 000
LF 240. 000 6, 000. 00
25. 00000 1, 795. 000 44, 875. 00
0015 202- 00090 Renoval of Delineator 300. 000 187. 000
EACH 15. 000 90. 00
6. 00000 202. 000 1,212. 00
0020 202- 00190 Renoval of Concrete Median Cover Material 220. 000 197. 000
SY 0. 000 0. 00
18. 00000 197. 000 3, 546. 00
0025 202-00203 Renoval of Curb and Cutter 1, 600. 000 1, 545. 000
LF 0. 000 0. 00
14. 00000 1, 545. 000 21, 630. 00
0030 202-00220 Renoval of Asphalt Mat 3, 075. 000 3, 016. 000
SY 0. 000 0. 00
3. 50000 3, 016. 000 10, 556. 00
0035 202- 00240 *Renoval of Asphalt Mat (Pl aning) 19, 499. 000 19, 499. 000
SY 0. 000 0. 00
1. 00000 19, 499. 000 19, 499. 00
0040 202- 00250 *Renoval of Pavenent Marking 0. 000 0. 000
SF 0. 000 0. 00
2.20000 0. 000 0. 00
0045 202-00700 *Renoval of Light Standard 4. 000 3. 000
EACH 1. 000 550. 00
550. 00000 4. 000 2,200. 00
0050 202- 00705 *Removal of Light Standard Foundation 13. 000 8. 000
EACH 5. 000 4, 400. 00
880. 00000 13. 000 11, 440. 00
0055 202-00810 *Renoval of G ound Sign 39. 000 31. 000
EACH 8. 000 1, 328. 00

166. 00000 39. 000 6,474.00



CONTI D C19202 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19202-BI D ESTI MATE RUN 08/ 18/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO 0011 17:44: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 202-00821 *Renoval of Sign Panel 11. 000 0. 000
EACH 11. 000 297.00
27.00000 11. 000 297.00
0065 202-00825 *Renoval of Flashing Beacon 1. 000 0. 000
EACH 0. 000 0. 00
440. 00000 0. 000 0. 00
0070 202-00827 *Renoval of Pull Box 4. 000 4.000
EACH 0. 000 0. 00
220. 00000 4. 000 880. 00
0075 202-01000 Renoval of Fence 1, 500. 000 0. 000
LF 295. 600 384. 28
1. 30000 295. 600 384. 28
0080 202-01130 *Renoval of Quardrail Type 3 1, 696. 000 1, 328. 500
LF 150. 000 330. 00
2.20000 1, 478. 500 3,252.70
0085 202- 01300 *Renoval of End Anchorage 16. 000 12. 000
EACH 4.000 500. 00
125. 00000 16. 000 2, 000. 00
0090 202- 04002 *Cl ean Cul vert 4. 000 4.000
EACH 0. 000 0. 00
1, 700. 00000 4. 000 6, 800. 00
0095 202- 04004 *Plug Cul vert (Special) 3. 000 3. 000
EACH 0. 000 0. 00
6, 000. 00000 3. 000 18, 000. 00
0100 203- 00060 *Enbankment Material (Conplete In Place) 79, 000. 000 61, 000. 000
cY 14, 371. 000 273, 049. 00
19. 00000 75, 371. 000 1, 432, 049. 00
0105 203-00100 *Muck Excavation 9, 500. 000 7,123.500
cY 1, 377.600 22, 041. 60
16. 00000 8, 501. 100 136, 017. 60
0110 203-01100 Proof Rolling 50. 000 44.000
HOUR 2.000 190. 00
95. 00000 46. 000 4,370. 00



CONTI D C19202 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19202-BI D ESTI MATE RUN 08/ 18/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO 0011 17:44: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 0200 ROADWAY
0115 203-01140 Rol l'ing 40. 000 15. 000
HOUR 0. 000 0. 00
110. 00000 15. 000 1, 650. 00
0120 203-01500 Bl adi ng 100. 000 6. 500
HOUR 83. 000 12, 865. 00
155. 00000 89. 500 13,872.50
0125 203-01565 Hydraul i ¢ Excavat or 120. 000 31.000
HOUR 22.000 2,816. 00
128. 00000 53. 000 6, 784. 00
0130 203-01594 Conbi nati on Loader 122. 500 67.500
HOUR 55. 000 4, 840. 00
88. 00000 122. 500 10, 780. 00
0135 203-01597 *Pot hol i ng 70. 250 61. 750
HOUR 8.500 4, 165. 00
490. 00000 70. 250 34, 422.50
0140 203-02330 Labor er 611. 750 250. 750
HOUR 361. 000 11, 552. 00
32. 00000 611. 750 19, 576. 00
0145 206- 00100 *Structure Backfill (dass 1) 2,698. 000 2, 460. 000
cY 238. 000 8, 330. 00
35. 00000 2,698. 000 94, 430. 00
0150 208-00002 *Erosion Log (12 Inch) 4, 500. 000 3, 705. 000
LF 0. 000 0. 00
4. 50000 3, 705. 000 16, 672. 50
0155 208-00003 *Erosion Log (18 Inch) 1, 122. 000 1, 122. 000
LF 0. 000 0. 00
5. 50000 1, 122. 000 6,171. 00
0160 208- 00020 *Silt Fence 685. 000 685. 000
LF 0. 000 0. 00
2. 00000 685. 000 1, 370. 00
0165 208- 00035 *Aggregat e Bag 0. 000 0. 000
LF 0. 000 0. 00
5. 25000 0. 000 0. 00



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19202-BI D ESTI MATE RUN 08/ 18/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO 0011 17: 44: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0170 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
800. 00000 2.000 1, 600. 00
0175 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0180 208-00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 28. 000
HOUR 0. 000 0. 00
99. 00000 28. 000 2,772.00
0185 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 50. 000 12. 000
HOUR 0. 000 0. 00
135. 00000 12. 000 1, 620. 00
0190 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0195 208- 00206 *Erosion Control Supervisor 260. 000 198. 000
DAY 27.000 1, 350. 00
50. 00000 225. 000 11, 250. 00
0200 209- 00600 *Dust Palliative (Magnesium Chloride) 20, 405. 000 20, 405. 000
GAL 0. 000 0. 00
0. 95000 20, 405. 000 19, 384. 75
0205 210-00750 *Reset Light Standard 10. 000 3. 000
EACH 7.000 3, 850. 00
550. 00000 10. 000 5, 500. 00
0210 210-00810 *Reset Ground Sign 13. 000 13. 000
EACH -6. 000 -1, 320. 00
220. 00000 7.000 1, 540. 00
0215 212- 00006 *Seedi ng (Native) 75. 000 54.160
ACRE 0.620 536. 92
866. 00000 54.780 47, 439. 48
0220 212-00032 *Soi | Condi tioning 75. 000 54.160
ACRE 0. 620 465. 00

750. 00000 54.780 41, 085. 00



CONTI D C19202 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19202-BI D ESTI MATE RUN 08/ 18/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO 0011 17:44: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0225 213-00004 *Mil ching (Weed Free Straw) 76. 000 54. 950
ACRE 0. 620 471. 20
760. 00000 55.570 42, 233. 20
0230 213-00061 *Mul ch Tacki fier 15, 000. 000 10, 990. 000
LB 124. 000 334. 80
2.70000 11, 114. 000 30, 007. 80
0235 216- 00201 *Soi | Retention Blanket (Straw Coconut) (Biodegradable 10, 000. 000 9, 225. 000
d ass
SY 0. 000 0. 00
2.90000 9, 225. 000 26, 752. 50
0240 217- 00020 *Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0245 240- 00000 *WIdlife Biologist 4. 000 4.000
HOUR 0. 000 0. 00
94. 00000 4. 000 376. 00
0250 250- 00010 *Envi ronnental Health and Safety Managenent 1. 000 1. 000
LS 0. 000 0. 00
3, 850. 00000 1. 000 3, 850. 00
0255 250- 00050 *Moni tori ng Techni ci an 9. 000 9. 000
HOUR 0. 000 0. 00
70. 00000 9. 000 630. 00
0260 250-00110 *Heal th and Safety O ficer 1. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0265 250-00120 Mat erial Sanpling and Delivery 0. 000 0. 000
EACH 0. 000 0. 00
395. 00000 0. 000 0. 00
0270 250-00210 Solid Waste Di sposal 2.000 0. 000
CY 0. 000 0. 00
400. 00000 0. 000 0. 00
0275 304- 02000 *Aggregat e Base Course (O ass 2) 28,529. 230 28, 529. 230
TON 0. 000 0. 00
16. 00000 28, 529. 230 456, 467. 68



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19202-BI D ESTI MATE RUN 08/ 18/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO 0011 17: 44: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0280 304- 06000 *Aggregat e Base Course (C ass 6) 20, 500. 000 17, 229. 020
TON 1, 922. 840 30, 765. 44
16. 00000 19, 151. 860 306, 429. 76
0285 304-09014 *Aggregat e Base Course (Special) 20, 000. 000 1,962.920
TON 9, 081. 490 131, 681. 61
14. 50000 11, 044. 410 160, 143. 95
0290 310-00610 *Ful | Depth Reclamation of Hot Mx Asphalt Pavenent 260, 653. 000 260, 653. 000
8-12"
( ) SY 0. 000 0. 00
1. 25000 260, 653. 000 325, 816. 25
0295 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 325. 000 259. 000
TON 0. 000 0. 00
160. 00000 259. 000 41, 440. 00
0300 403-34841 *Hot M x Asphalt (G ading SX) (100) (PG 64-22) 67, 500. 000 60, 938. 000
TON 4,771. 230 333, 986. 10
70. 00000 65, 709. 230 4,599, 646. 10
0305 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 37, 000. 000 8, 870. 490
TON 21, 209. 500 1, 654, 341. 00
78. 00000 30, 079. 990 2,346, 239. 22
0310 411-10255 Enul sified Asphalt (Sl ow Setting) 20, 000. 000 9, 237. 000
GAL 3,677.000 12, 869. 50
3. 50000 12, 914. 000 45, 199. 00
0315 420-00112 Ceotextile (Drainage) (dass 1) 950. 000 899. 380
SY 0. 000 0. 00
2.75000 899. 380 2,473. 30
0320 420-00132 Geotextile (Separator) (Cass 1) 3, 367. 000 3, 367. 000
SY 0. 000 0. 00
3. 25000 3, 367. 000 10, 942. 75
0325 503-00018 *Drilled Caisson (18 Inch) 12. 000 12. 000
LF 0. 000 0. 00
165. 00000 12. 000 1, 980. 00
0330 506- 00209 Riprap (9 Inch) 572. 820 515. 320
cY 57.500 9, 775. 00

170. 00000 572. 820 97, 379. 40



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19202-BI D ESTI MATE RUN 08/ 18/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO 0011 17: 44: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0335 506-00212 Riprap (12 Inch) 183. 560 183. 560
CY 0. 000 0. 00
125. 00000 183. 560 22,945. 00
0340 506-01020 Ceogri d Rei nforcenent 2,611. 000 2,611. 000
SY 0. 000 0. 00
9. 00000 2,611. 000 23,499. 00
0345 601- 03050 Concrete Cass D (Vall) 334. 100 334.100
CY 0. 000 0. 00
777.00000 334.100 259, 595. 70
0350 602- 00000 Rei nforcing Steel 33, 460. 000 33, 460. 000
LB 0. 000 0. 00
1. 20000 33, 460. 000 40, 152. 00
0355 603-01360 36 I nch Reinforced Concrete Pipe 288. 000 288. 000
LF 0. 000 0. 00
122. 00000 288. 000 35, 136. 00
0360 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 3, 425. 000 500. 000
LF 2,925. 000 64, 350. 00
22. 00000 3, 425. 000 75, 350. 00
0365 606-01370 *Transition Type 3G 4.000 4. 000
EACH 0. 000 0. 00
1, 500. 00000 4. 000 6, 000. 00
0370 606- 02005 *End Anchorage (Fl ared) 24.000 4.000
EACH 20. 000 33, 000. 00
1, 650. 00000 24.000 39, 600. 00
0375 607-00005 *End Post 0. 000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
0380 607-00010 *Corner and Line Brace Post 24. 000 0. 000
EACH 4.000 960. 00
240. 00000 4. 000 960. 00
0385 607-01000 *Fence Barbed Wre with Metal Posts 1, 000. 000 0. 000
LF 637. 000 1, 528. 80

2. 40000 637. 000 1, 528. 80



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19202-BI D ESTI MATE RUN 08/ 18/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO 0011 17:44: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0390 607-11525 *Fence (Plastic) 2,295. 000 2,295. 000
LF 0. 000 0. 00
1. 30000 2,295. 000 2,983.50
0395 609-21011 *Qurb and Gutter Type 2 (Section I-M 6, 000. 000 5, 893. 000
LF 0. 000 0. 00
30. 00000 5, 893. 000 176, 790. 00
0400 610- 00030 *Medi an Cover Material (Concrete) 10, 000. 000 7,313. 200
SF 0. 000 0. 00
8. 00000 7,313. 200 58, 505. 60
0405 612-00001  *Delineator (Type I) 499. 000 127. 000
EACH 58. 000 1, 334. 00
23. 00000 185. 000 4, 255. 00
0410 612-00002 *Del i neator (Type I1) 124. 000 0. 000
EACH 3. 000 72.00
24. 00000 3. 000 72.00
0415 612-00003  *Delineator (Type I11) 96. 000 0. 000
EACH 33. 000 825. 00
25. 00000 33. 000 825. 00
0420 613- 00206 *2 Inch BElectrical Conduit (Bored) 978. 000 978. 000
LF 0. 000 0. 00
49. 50000 978. 000 48, 411. 00
0425 613- 00306 *3 Inch Electrical Conduit (Bored) 398. 000 398. 000
LF 0. 000 0. 00
55. 00000 398. 000 21, 890. 00
0425 MATERI AL ALLOMNCE 3 Inch El ectrical Conduit (Bored) 0. 000
LF 0. 000 0. 00
2. 83000 0. 000 0. 00
0430 613-01200 *2 Inch BElectrical Conduit (Plastic) 1, 403. 000 1, 326. 000
LF 35. 000 560. 00
16. 00000 1, 361. 000 21, 776. 00
0430 MATERI AL ALLOWANCE 76. 890
LF -34.952 -124.08
3. 55000 41. 938 148. 88



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19202-BI D ESTI MATE RUN 08/ 18/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO 0011 17:44: 48
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0435 613- 01300 *3 Inch BElectrical Conduit (Plastic) 185. 000 185. 000
LF 0. 000 0. 00
17. 00000 185. 000 3, 145. 00
0440 613-10000 *Wring 1. 000 0. 500
LS 0. 500 3, 050. 00
6, 100. 00000 1. 000 6, 100. 00
0445 613-20100 *Light Standard (Install Only) 3. 000 3. 000
EACH 0. 000 0. 00
940. 00000 3. 000 2,820. 00
0450 613-20200 *Luminaire (Install Only) 13. 000 6. 000
EACH 7.000 1, 155. 00
165. 00000 13. 000 2,145. 00
0455 613-40010 *Li ght Standard Foundati on 13. 000 13. 000
EACH 0. 000 0. 00
1, 650. 00000 13. 000 21, 450. 00
0460 614-00011 *Sign Panel (dass I) 145. 000 0. 000
SF 7.190 100. 66
14. 00000 7.190 100. 66
0465 614-00012 *Sign Panel (Oass I1) 386. 000 0. 000
SF 208. 000 3, 328.00
16. 00000 208. 000 3,328.00
0470 614-01512 *Steel Sign Support (2-1nch Round)(Post) 74.000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
0475 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 15. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0480 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 117. 000 0. 000
LF 117. 000 2,106. 00
18. 00000 117. 000 2,106. 00
0485 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 8. 000 0. 000
EACH 7.000 1, 715. 00
245. 00000 7.000 1, 715. 00



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19202-BI D ESTI MATE RUN 08/ 18/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO 0011 17:44: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0490 614-10110 *LED Warni ng Sign System (_Signs) Enbedded LED Signs 2.000 0. 000
EACH 0. 000 0. 00
18, 000. 00000 0. 000 0.00
0490 MATERI AL ALLOMNCE Tapco Blinker Sign 48" 2.000
EACH 0. 000 0. 00
4, 450. 00000 2.000 8, 900. 00
0495 614-10146 *Variabl e Message Sign (LED) (G ound Munted) Speed 2. 000 0. 000
Radar
EACH 2.000 80, 000. 00
40, 000. 00000 2.000 80, 000. 00
0495 MATERI AL ALLOMNCE VM5 Speed Radar Materials 2.000
EACH -2.000 -39, 000. 00
19, 500. 00000 0. 000 0. 00
0500 614-80386 *Runbl e Strip (Special) 46. 000 0. 000
LF 0. 000 0. 00
72. 00000 0. 000 0. 00
0505 614-80391  *Rumble Strip (Ginding)(Asphalt) 113, 357. 000 0. 000
LF 0. 000 0. 00
0. 12000 0. 000 0. 00
0510 614- 84000 *Traffic Signal Pedestal Pole Steel 2. 000 0. 000
EACH 2.000 1, 650. 00
825. 00000 2.000 1, 650. 00
0515 624- 25036 36 Inch Drainage Pipe (O ass 5) 1, 550. 000 1, 550. 000
LF 0. 000 0. 00
150. 00000 1, 550. 000 232, 500. 00
0520 624-25048 48 Inch Drai nage Pipe (dass 5) 586. 000 466. 000
LF 113.500 28, 375. 00
250. 00000 579. 500 144, 875. 00
0525 624- 25060 60 Inch Drainage Pipe (dass 5) 136. 000 136. 000
LF 0. 000 0. 00
600. 00000 136. 000 81, 600. 00
0530 624-25072 72 Inch Drainage Pipe (dass 5) 35. 000 35. 000
LF 0. 000 0. 00
520. 00000 35. 000 18, 200. 00
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PON: 19202-BI D ESTI MATE RUN 08/ 18/ 2015
PRQIECT: NH1601- 068 ESTI MATE NO 0011 17: 44: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0535 625- 00000 *Construction Surveying 1. 000 0. 800
LS 0. 000 0. 00
77,500. 00000 0. 800 62, 000. 00
0540 625- 00001 *Construction Surveying (Hourly) 30. 000 30. 000
HOUR 0. 000 0. 00
120. 00000 30. 000 3, 600. 00
0545 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
1, 219, 500. 00000 1. 000 1, 219, 500. 00
0550 626- 01000 Public Information Services 1. 000 0. 500
LS 0. 250 3,125.00
12, 500. 00000 0. 750 9, 375. 00
0555 627- 00005 *Epoxy Pavement Mar ki ng 927. 000 0. 000
GAL 0. 000 0. 00
70. 00000 0. 000 0. 00
0560 627-00011 *Pavenment Marking Paint (Waterborne) 2, 800. 000 1, 808. 300
GAL 663. 100 21, 219. 20
32. 00000 2,471. 400 79, 084. 80
0565 627-40003 *Met hyl Met hacryl ate Pavenent Marking (Inlaid) 781. 000 0. 000
SF 0. 000 0. 00
33. 00000 0. 000 0. 00
0570 630-00000  *Fl aggi ng 20, 000. 000 14, 961. 000
HOUR 2,863.500 64, 428. 75
22.50000 17, 824. 500 401, 051. 25
0575 630-00001 *Pilot Car Qperation 0. 000 0. 000
HOUR 0. 000 0. 00
38. 00000 0. 000 0. 00
0580 630- 00007 *Traffic Control Inspection 130. 000 99. 000
DAY 10. 000 1, 200. 00
120. 00000 109. 000 13, 080. 00
0585 630- 00012 *Traffic Control Management 240. 000 181. 000
DAY 28. 000 18, 200. 00

650. 00000 209. 000 135, 850. 00
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PON: 19202-BI D ESTI MATE RUN 08/ 18/ 2015
PRQIECT: NH1601- 068 ESTI MATE NO 0011 17: 44: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0590 630-80341 *Construction Traffic Sign (Panel Size A) 50. 000 25. 200
EACH 0. 000 0. 00
44. 00000 25. 200 1, 108. 80
0595 630-80342 *Construction Traffic Sign (Panel Size B) 182. 000 163. 800
EACH 0. 000 0. 00
55. 00000 163. 800 9, 009. 00
0600 630-80344 *Construction Traffic Sign (Special) 0. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0605 630- 80350 *Vertical Panel 500. 000 283. 500
EACH 0. 000 0. 00
26. 00000 283. 500 7,371.00
0610 630- 80359 *Portabl e Message Sign Panel 851. 000 723. 000
DAY 128. 000 3, 456. 00
27.00000 851. 000 22,977.00
0615 630- 80360 *Drum Channel i zi ng Devi ce 665. 000 598. 500
EACH 0. 000 0. 00
16. 00000 598. 500 9, 576. 00
0620 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 40. 000 36. 000
EACH 0. 000 0. 00
54. 00000 36. 000 1, 944. 00
0625 630-80370 Concrete Barrier (Tenporary) 492. 000 442. 800
LF 0. 000 0. 00
50. 00000 442. 800 22,140. 00
0630 630- 80380 *Traffic Cone 500. 000 450. 000
EACH 0. 000 0. 00
8. 50000 450. 000 3, 825. 00
0635 630-80520 *Mobi | e Pavenment Marking Zone 6. 000 2.000
DAY 0. 000 0. 00
650. 00000 2.000 1, 300. 00
0640 630- 85006 *] npact Attenuator (Sand Filled Plastic Barrel) 8. 000 7.200
(Temporary) EACH 0. 000 0. 00

1, 800. 00000 7.200 12, 960. 00



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PON: 19202-BI D ESTI MATE RUN 08/ 18/ 2015
PRQIECT: NH1601- 068 ESTI MATE NO 0011 17: 44: 48
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0645 630-86810 Traffic Signal (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
15, 500. 00000 2.000 31, 000. 00
0650 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0655 700-70011 F/ A Partnering 654. 000 654. 000
FA 0. 000 0. 00
1. 00000 654. 000 654. 00
0660 700-70016 F/ A Fuel Cost Adj ustnent -271, 602. 740 -191, 906. 690
FA -79, 696. 050 - 79, 696. 05
1. 00000 -271, 602. 740 -271,602. 74
0665 700-70018 F/ A Roadway Snoot hness |ncentive 277, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0670 700-70019 F/ A Asphalt Cenent Cost Adj ustnent - 868, 978. 940 - 664, 766. 420
FA -204, 212. 520 -204, 212.52
1. 00000 - 868, 978. 940 - 868, 978. 94
0675 700- 70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0680 700- 70025 F/' A Quality Incentive Paynent 165, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0685 700- 70034 F/ A TERO 327, 500. 000 214, 564. 100
FA 51, 719. 400 51, 719. 40
1. 00000 266, 283. 500 266, 283. 50
0690 700- 70035 F/' A Adjust Uilities 28, 785. 180 28, 785. 180
FA 0. 000 0. 00
1. 00000 28, 785. 180 28, 785. 18
0695 700- 70082 F/ A Furnish & Install El ectrical Service 2, 000. 000 614. 870
FA 0. 000 0. 00
1. 00000 614. 870 614. 87



CONTI D C19202 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 19202-BI D ESTI MATE RUN 08/ 18/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO 0011 17:44: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0700 700-70131 F/ A Modi fy Access 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0705 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0710 700-70426 F/ A Stabilization Soil & Pavenent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0880 626-00100 *Mobi i zation (without Autopay) Soil and Pavenent 1. 000 1. 000
Stabi li zati on Equi pment and Crew
LS 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
0885 900- 00007 *Added Item (Each)/ Penetroneter Tests 4. 000 4. 000
EACH 0. 000 0. 00
150. 00000 4. 000 600. 00
0890 900- 00007 *Added Item (Each)/ URETEK Deep |njection Probes 175. 000 175. 000
EACH 0. 000 0. 00
80. 00000 175. 000 14, 000. 00
0895 900- 00011 *Added |tem (Pound)/ URETEK Material (U ethane) 4, 647. 500 4, 647.500
LB 0. 000 0. 00
9. 44000 4, 647. 500 43, 872. 40
0930 626- 00100 Mobi l'i zation (w o Autopay) Pipe Repl acenent Equi pnent 0. 750 0. 000
and Crew
LS 0. 750 7,587.75
10, 117. 00000 0. 750 7,587.75
0935 900- 00006 Added Item (Dol lar)/ Trench Box Cost 3, 740. 000 0. 000
DOL 3, 740. 000 3, 740. 00
1. 00000 3, 740. 000 3, 740. 00
0940 700-70021 F/ A On- The-Job Trai nee 3, 838. 500 3, 838. 500
HOUR 0. 000 0. 00
2. 00000 3, 838.500 7,677.00
0945 304- 03000 ABC (CL 3) 2, 800. 000 1, 517. 800
TON 1, 273. 100 18, 778. 23
14. 75000 2, 790. 900 41, 165.78



CONTI D: C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 19202-BI D ESTI MATE RUN 08/ 18/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO 0011 17:44: 48
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0950 900- 00006 Added Item (Dollar)/ Lien by RKMFlatline, Inc.; Date: 0. 000 0. 000
August 12, 2015
DOL -41,791. 420 -41,791. 42
1. 00000 -41,791. 420 -41,791. 42
0955 900- 00006 Added Item (Dollar)/ Lien by Alert Traffic Control; 0. 000 0. 000
Date: August 10, 2015
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 15, 306, 236.22 $ 2,585, 574. 17 $13, 315, 326. 59

CAT NOO0300

0715 202-00410

0720

202- 00450

0725

202- 00453

0730

206- 00065

0735

403- 34841

0740

420- 00520

0745

515- 00120

0750 515-00400

0300 STRUCTURES P-02-A

*Renoval of Mat From Bridge

Sy
Renoval of Portions of Present Structure (dass 1)

Sy
*Renoval of Portions of Present Structure (O ass 2)

Sy
Structure Backfill (FlowFill)

(e
Hot M x Asphalt (G ading SX) (100) (PG 64-22)

TON
Ceogri d Pavenent Reinforcenent

Sy
*Wat er proof i ng ( Menbrane)

Sy
*Concrete Seal er

Sy

827. 000

15. 00000

0. 000

145. 00000

0. 000

335. 00000

9. 930

600. 00000

153. 970

70. 00000

266. 660

8. 50000

414. 000

26. 00000

108. 400

18. 00000

827. 000
0. 000
827. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

9. 930
0. 000
9. 930

153. 970
0. 000
153. 970

266. 660
0. 000
266. 660

414. 000
0. 000
414. 000

0. 000
108. 400
108. 400

0. 00
12, 405. 00

0. 00
0. 00

0. 00
0. 00

0.00
5, 958. 00

0. 00
10, 777. 90

0. 00
2,266. 61

0. 00
10, 764. 00

1,951. 20
1,951. 20



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 19202-BI D ESTI MATE RUN 08/ 18/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO 0011 17:44: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 0300 STRUCTURES P-02-A
0755 515- 00410 *Concrete Sealer (CalciumNtrite) 0. 000 0. 000
SY 0. 000 0. 00
50. 00000 0. 000 0.00
0760 518-01050 Bri dge Expansion Device (Special) 62. 320 62. 320
LF 0. 000 0. 00
275. 00000 62. 320 17,138. 00
0765 601- 03040 Concrete Cass D (Bridge) 6. 000 6. 000
CcY 0. 000 0.00
670. 00000 6. 000 4, 020. 00
0770 601- 03540 Concrete O ass DT (Deck Toppi ng) 0. 000 0. 000
CcY 0. 000 0.00
5, 250. 00000 0. 000 0. 00
0775 601- 06150 Concrete (Patching) 66. 000 66. 000
SF 0. 000 0. 00
95. 00000 66. 000 6, 270. 00
0780 609-60011  Curb Type 6 (Section M 80. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 73,390.71 % 1,951.20$ 71, 550. 71
CAT NOO301 0301 STRUCTURES P-02-B
0785 202-00410 *Renoval of Mat From Bridge 626. 000 626. 000
SY 0. 000 0. 00
15. 00000 626. 000 9, 390. 00
0790 202-00425 *Renoval of Bridge Railing 187. 000 178. 000
LF 0. 000 0. 00
10. 00000 178. 000 1, 780. 00
0795 202- 00450 *Renoval of Portions of Present Structure (O ass 1) 3.570 3.570
SY 0. 000 0. 00
145. 00000 3.570 517. 65
0800 202- 00453 Renoval of Portions of Present Structure (O ass 2) 0. 520 0. 520
SY 0. 000 0. 00
335. 00000 0. 520 174. 20



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PON: 19202-BI D ESTI MATE RUN 08/ 18/ 2015
PRQIECT: NH1601- 068 ESTI MATE NO 0011 17: 44: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 0301 STRUCTURES P-02-B

0805 206-00065 *Structure Backfill (FlowFill) 9. 780 9. 780
CcY 0. 000 0.00
600. 00000 9. 780 5, 868. 00
0810 403-34841  Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 133. 220 133. 220
TON 0. 000 0. 00
70. 00000 133. 220 9, 325. 40
0815 420- 00520 Geogrid Pavenent Reinforcenent 266. 660 266. 660
SY 0. 000 0. 00
8. 50000 266. 660 2,266. 61
0820 515-00120 *Wat er proofing (Menbrane) 314. 000 314. 000
SY 0. 000 0. 00
26. 00000 314. 000 8, 164. 00
0825 515-00400 *Concrete Seal er 108. 000 0. 000
SY 82. 200 1,479. 60
18. 00000 82. 200 1,479. 60
0830 515-00410 *Concrete Sealer (CalciumNtrite) 0. 000 0. 000
SY 0. 000 0. 00
50. 00000 0. 000 0. 00
0835 518-01050 *Bri dge Expansi on Device (Special) 62. 320 62. 320
LF 0. 000 0. 00
275. 00000 62. 320 17,138. 00
0840 601- 03040 Concrete Cass D (Bridge) 8. 000 8. 000
CcY 0. 000 0.00
670. 00000 8. 000 5, 360. 00
0845 601- 03540 Concrete Cass DT (Deck Toppi ng) 0. 300 0. 300
CcY 0. 000 0.00
5, 250. 00000 0. 300 1, 575. 00
0850 601- 06150 Concrete (Patching) 33. 500 33. 500
SF 0. 000 0. 00
95. 00000 33. 500 3,182.50
0855 606-11010 *Bridge Rail Type 10R 188. 000 188. 000
LF 0. 000 0. 00

145. 00000 188. 000 27, 260. 00



CONTI D C19202 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 19
PCN: 19202-BI D ESTI MATE RUN 08/ 18/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO 0011 17:44: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 0301 STRUCTURES P-02-B
0860 609-60011  Curb Type 6 (Section M 80. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI $ 95,875.36 $ 1,479.60 % 93, 480. 96
CAT NO0302 STRUCTURE P-02-C
0900 202- 00504 Rem Exp Device Structure No. P-02-C 30. 000 0. 000
LF 15. 000 4, 350. 00
290. 00000 15. 000 4, 350. 00
0905 515- 00400 Concrete Sealer Structure No. P-02-C 94. 000 0. 000
SY 0. 000 0. 00
18. 00000 0. 000 0. 00
0910 518-01004 Br Expan Device (0-4 In) Structure No. P-02-C 30. 000 0. 000
LF 15. 000 4, 200. 00
280. 00000 15. 000 4, 200. 00
0915 518-03100 Rapid Cure Silicone Jt Seal Structure No. P-02-C 60. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
0920 601-03040 Conc CL D (Bridge) Structure No. P-02-C 2.500 0. 000
CY 1. 250 837.50
670. 00000 1. 250 837.50
0925 602-00020 Rei nf Steel (Epoxy) Structure No. P-02-C 157. 000 0. 000
LB 78. 500 172.70
2.20000 78.500 172.70
CAT 0302 CURRENT AMI $ 25,012.40 % 9,560.20 % 9, 560. 20
CAT NOO400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0865 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
35, 500. 00000 1. 000 35, 500. 00
0870 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
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Page 20

CONTI D:
PCN: ESTI MATE RUN 08/ 18/ 2015
PRQIECT: ESTI MATE NO 0011 17: 44: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI OD TH S CUMULATI VE
NO. NO. UNI TS QrYy TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D
0875 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1. 000 13, 000. 00

13, 000. 00000

CAT 0400 CURRENT AMI  $ 59, 500. 00 $

0.00$ 59, 500. 00

PRQJIECT TOTAL CURRENT AMI $15,560,014.69$ 2,598, 565.17 $13, 549, 418. 46



